Project roadmap 2014-2020

Development

Swiss edu-ID Phase 1
Swiss edu-ID Phase 2

Functional Upgrades

Adoption

Depl. Step 1
Depl. Step 2
Depl. Step 3
Depl. Step 4

© 2018 SWITCH | 2
Entry Points - Planning

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>Swiss edu-ID Phase 1</td>
<td>Swiss edu-ID Phase 2</td>
<td>Development</td>
<td>Functional Upgrades</td>
<td>Depl. Step 1</td>
<td>Depl. Step 2</td>
<td>Depl. Step 3</td>
</tr>
</tbody>
</table>
Entry Points - Reality

Development

Swiss edu-ID Phase 1
Swiss edu-ID Phase 2

Functional Upgrades

Adoption

Depl. Step 1
without funding
Depl. Step 2.1
Depl. Step 2.2
Depl. Step 3 & 4
Idea: Entry Points for Sub-Projects

**Development**

- Swiss edu-ID Phase 1
- Swiss edu-ID Phase 2
- Functional Upgrades

**Adoption**

- Depl. Step 1
- No funding
- Depl. Step 2.1
- Depl. Step 2.2
- Depl. Step 3 & 4

With sub-projects
Project & Sub-Project Submissions

• Last project entry for SWITCH 19.8.2018 *, including generalized effort for
  – planning & adoption
  – functional upgrades

• SWITCH manages sub-projects* for 2019 and 2020. Foreseen submission dates:
  – 30.11.18 (start January 2019) (subject to approval)
  – 31.5.2019 (start July 2019)
  – 30.11.2019 (start January 2020)
  – 31.3.2020 (if there is still funding available; start May 2020)

→ Declaration of participants and planned functional upgrades towards swissuniversities
→ Reporting end of 2019 and end of 2020 (status information every 6 months)

* not yet confirmed by swissuniversities
Advantages

• less administrative work
• different entry points with short forerun
• overall budget and planning horizon for 2 years

Possibility to submit
a) one sub-project (planning & adoption in one step)
b) two sub-projects (planning, adoption later)

Funding per organisation ca.
• 1 PM planning
• 3 PM adoption
  Total 3 - 4 PM for planning & adoption
Next Steps

• July
  – Approval for Depl. Step 2.2 (we hope so)
  – Outline by swissuniversities for project submission

• 19. August
  – Submission of project Depl. Steps 3/4

• 30. November
  – Submission of sub-projects

• August until end of year
  – Workshops with planning organisations (Depl. 2.2)
  – First university adoptions
  – Elaborate detailed specifications for further adopting organisations
  – Preparatory meetings with organisations without plans so far

Use the form we will provide on our web page

© 2018 SWITCH | 8
No need for funding?

Start planning at any time (in agreement with SWITCH)
Coffee Break (14:25 - 14:55)

ready for you at the black elevated table
Working for a better digital world